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MEMORANDUM OPINION AND ORDER 
 
Adopted:  October 15, 2002 Released:  October 16, 2002 
 
By the Chief, Media Bureau: 
 

1. The Media Bureau (the “Bureau”) has before it a petition for reconsideration filed by 
KQCA Hearst-Argyle Television, Inc. (“KQCA”) seeking reconsideration of the Bureau’s letter of June 3, 
2002, denying its request for an extension of time to construct the digital facilities for KQCA-DT and 
admonishing KQCA for failing to meet the May 1, 2002, construction deadline for DTV facilities.  For the 
reasons stated below, we deny the petition. 
 
 2. In its petition, KQCA argues that (1) it has satisfied the DTV extension standard; (2) it is 
“ingeniously” delivering its DTV signal to viewers; and (3) the Bureau failed to afford similarly situated 
parties similar treatment. 
 
 3. KQCA states that its DTV construction was delayed due to negotiations with Richland 
Towers (“Richland”), a third-party tower company that will perform tower modifications; order and install 
an antenna and other DTV equipment; provide a “turnkey” DTV antenna system that would permit multiple 
DTV operations from the tower; and ultimately manage the operations of the tower.  KQCA also states that 
it began negotiations with Richland in August 2001 and those negotiations were finalized in April 2002.  As 
of the date of the petition, the parties were in a due diligence process and were awaiting approval from the 
County of Sacramento and the site owner.  According the KQCA, its transmitter had been built at the time of 
the petition, but Richland had not ordered the necessary antenna.  KQCA projects that its DTV facility will 
be completed on or around May 1, 2003. 
 

4. We find these arguments unpersuasive.  KQCA received its license in November 2000, but 
did not begin negotiations with Richland until August 2001.  KQCA does not offer any explanation for this 
lengthy delay.  Furthermore, at the time of the petition, KQCA had not received final approval of its tower 
proposal from the site owner and local authorities, had not commenced construction, and had not ordered its 
antenna. These facts make its projected May 1, 2003 operational date questionable.  In itself, the choice of a 
projected operational date of May 1, 2003 casts doubts of the reliability of KQCA’s projections because that 
date is several months beyond the extension that it originally requested.  Based on these facts, the Bureau 
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was justified in denying KQCA’s extension request. 
 
5. KQCA states that it is currently delivering its station’s DTV signal to viewers in the 

Sacramento market.  According to the petition, this is being accomplished by transmitting a separate DTV 
programming stream from the facilities of its sister station, KCRA-TV, Sacramento.  This approach, 
however, is no substitute for KQCA delivering its DTV signal from its own authorized facility. 

 
6. Finally, KQCA argues that similarly situated parties were not given similar treatment.  

KQCA states that KMAX-TV, Sacramento, California, proposes to use KQCA’s tower.  KQCA goes on 
to state that KMAX-TV was granted a DTV extension because of delays associated with modification of 
that tower.  KQCA contends that it should have been granted the same extension as KMAX-TV because 
the same tower is at issue.  KQCA is, however, the tower owner. It was its own delay in beginning 
negotiations with a tower contractor, not delays occasioned by the actions of a third party, that resulted in 
KQCA’s failure to construct.   

 
7. ACCORDINGLY, IT IS ORDERED, THAT the petition for reconsideration filed by 

KQCA Hearst Argyle Television, Inc., seeking reconsideration of the Bureau’s letter of June 3, 2002, which 
denied KQCA’s request for an extension of time to construct the digital facilities for KQCA-DT and 
admonished KQCA for failure to meet the May 1, 2002, construction deadline for digital television facilities, 
IS DENIED.   
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      Chief, Media Bureau 
 


